

**GOVERNMENT OF SRI LANKA
MINISTRY OF POWER, ENERGY
CEYLON ELECTRICITY BOARD**

**AMENDMENTS TO REQUEST FOR
PROPOSALS FOR SUPPLY OF TOTAL 104MW
OF SUPPLEMENTARY ELECTRICAL POWER ON
SHORT TERM BASIS**

Tender No. TR/EP/ICB/2019/007-I/C

January 2020

**Ceylon Electricity Board
No. 50, Sir Chittampalam A. Gardiner Mawatha
Colombo 00200
SRI LANKA**



VOLUME I • INSTRUCTIONS TO PROPOSERS

1.6 Key Project Milestones

The table shall be replaced as follows.

Activity	Deadline (Sri Lanka Local Time)
Submission Deadline of Proposals/ Closing Date	before 10:00 hrs. on 30 th January, 2020
Opening of Proposals	10:00 hrs. on 30 th January, 2020
Issue of LOI	on or before 19 th February, 2020
Signing of PPA	on or before 26 th February, 2020
Scheduled Final Completion Date	within 31 days from PPA signing

2.8 Validity of the Proposal

Delete the date in the first sentence of the first paragraph and substitute: 29th February, 2020

2.9 Closing Date and Late Proposals

Delete the date in the first sentence of the first paragraph and substitute: 30th January, 2020

2.14.1 Proposal Security

Delete the date in the first sentence of the third paragraph and substitute: 30th March, 2020

Annex A1: Form of Proposal Security

The following amendment shall be incorporated into respective Annex-A1: Form of Proposal Security of Valachchenai, Ampara, Habarana, Beliatta and Matugama Grid Substations.

Delete the date of the seventh paragraph and substitute: 30th March, 2020

Volume II • PROPOSAL LETTERS & FORMS

FORM G: TECHNICAL, COMMERCIAL AND FINANCIAL PROPOSAL

The following amendment shall be incorporated into respective Form G of Valachchenai, Ampara, Habarana, Beliatta and Matugama Grid Substations.

The table shall be replaced as follows.

Activity	Date proposed/specified by the CEB	Date agreed by the Project proponent
Issue of LOI	On or before 19 th February, 2020	-
Signing of PPA	Within 7 Days from LOI	
Commencement of construction activities at site	-	
Completion of Commissioning and Testing	Within 30 days from the PPA signing date	
Scheduled Final Completion Date.	Within 31 days from the PPA signing date	
Commercial Operation	Facility shall commence the commercial operation at GPC on Final Completion Date.	Note: 1