
PLANNED MAINTENANCE SCHEDULE FOR CEB POWER PLANTS - 2023

During the latter part of November 2022, Ceylon Electricity Board has conducted several 
planning exercises to prepare the electricity dispatch schedule for year 2023. CEB analyzed 
more than twenty scenarios with different attributes analyzing the past hydrological data, 
demand forecast, present economic parameters & projections, and plant availability.  

Further, CEB critically analyzed the current economic constraints and shipping constraints 
to import required coal quantities when preparing the dispatch schedule for year 2023. In 
addition, CEB critically reviewed the proposed planned maintenance program of the power 
plants and finalized the planned maintenance schedule for year 2023 to optimize the 
generation from available power plants. 
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Enrich Life Through Power...

*A/M - Annual Maintenance
Published on 29th March 2023

Power Plant Unit Planned Maintenance Start Date End Date Status

Laxapana Complex

New Laxapana U 02 A/M* & Upper Guide 
bearing oil leak repiar 24.12.2022 01.02.2023 Completed

Old Laxapana U 01 A/M 18.02.2023 03.03.2023 Completed

Old Laxapana U 03 A/M 08.03.2023 24.03.2023 Completed

Polpitiya U 01 A/M & Runner Polishing 15.12.2022 11.01.2023 Completed

Polpitiya U 02 A/M & Runner Polishing 15.01.2023 05.02.2023 Completed

Wimalasurendra U 02 A/M 06.02.2023 22.03.2023 Completed

Canyon U 02 A/M 01.12.2023 30.12.2023 Planned

Mahaweli Complex

Kotmale U 02 A/M 20.04.2023 10.05.2023 Planned

Kotmale U 03 A/M 11.05.2023 01.06.2023 Planned

Victoria U 01 A/M 01.06.2023 05.07.2023 Planned

Victoria U 03 A/M 06.07.2023 11.08.2023 Planned

Randenigala U 01 A/M 15.09.2023 06.10.2023 Planned

Rantabe U 01 A/M 01.08.2023 21.08.2023 Planned

Rantabe U 02 A/M 22.08.2023 11.09.2023 Planned

Ukuwela U 02 Head Cover 
Replacement 11.08.2022 10.04.2023 Ongoing

Ukuwela U 01 Head Cover 
Replacement 08.08.2023 06.10.2023 Planned

Bowatenna U 01 A/M 16.07.2023 07.08.2023 Planned

Upper Kotmale U 01 A/M 18.02.2023 10.03.2023 Completed

Upper Kotmale U 02 A/M 14.03.2023 04.04.2023 Ongoing

Samanala Complex

Kukuleganga U 01 & 02 U 01 MIV Repair & 
Tunnel Inspection 02.01.2023 10.04.2023 Ongoing

Samanalawewa U 01 A/M 08.07.2023 04.08.2023 Planned

Lakvijaya Power Station (Norochcholai Coal Power Plant)

Lakvijaya U 01 Level C 12.04.2023 12.05.2023 Planned

Lakvijaya U 02 Level C 13.05.2023 12.06.2023 Planned

Lakvijaya U 03 Level A 13.06.2023 30.09.2023 Planned

Thermal Complex

Sapugaskanda B U 07 36000 hrs 02.01.2023 20.03.2023 Completed

Sapugaskanda B U 10 6000 hrs 01.04.2023 30.04.2023 Planned

Barge Mounted U 01-04 Plant shutdown 15.12.2023 24.12.2023 Planned


