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General Manager,
Ceylon Electricity Board.

Power System Strengthening and Renewable Energy integration Project: Package 1—Lot A
: Construction of 220/33kV Mirigama Grid Substation and 132/33kV Peliyagoda Grid Substation

The decision taken at the by circulation dated on 30.05.2025 on the above procurement is indicated below.
‘Having considered the BEC recommendations and explanations, HLPC granted approval

i. Toissue the addendum No. 03 including the extension of the bid closing date by two
weeks up to 18.06.2025.
ii. To revised the time schedule as follows.

Bid closing 18.06.2025
BEC evaluation 28.07.2025
HLPC decision 06.08.2025
Financial Evaluation 22.08.2025
HLPC decision 10.09.2025
Appeal calling 11.09.2025
Cabinet Memorandum 25.09.2025
Cabinet decision 09.10.2025

iii. To publish the Addendum No. 03 and bid closing date extension in local newspapers
and website

iv. To open the bids on the due date by the standard bid opening committee of CEB with
a representative from the Ministry of Energy.

Pl. act accordingly.

T. Prassanth

Addl. Secretary (Dev. & Proc.),
For Secretary,

Ministry of Energy
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